

What is built, and everything left to build

The full picture across all phases: the eight tools in both editions, the platform work needed before live campaigns, and the later phases.

Phase 0–2

done: foundations, sell-first tools, ground game and money

P0

work that must finish before any live campaign

Phase 3

results dashboards and constituent service

Phase 4–5

scale, polish, India 2027 and Manitoba 2027 readiness

The eight tools

Tool	India edition	Canada edition	What is left
1. Voter info hub	Built	Built	Pre-recorded audio, self-hosted fonts, missed-call entry (IN)
2. AI campaign assistant	Built (web)	Built (web)	Phone helpline in Punjabi/Hindi (IN), SMS channel (CA)
3. AI voice calls and surveys	Partly built	Partly built	Live-provider hardening, BullMQ, DLT (IN), cost to finance, PDF evidence pack
4. Booth worker / canvassing app	Built	Built	Map view, household import from legal roll copies, photo notes
5. Workers, rallies, lawn signs	Built	Built	Road routing, India DLT reminders, vehicle log
6. Expenditure / campaign finance	Built	Built	Receipt photo upload, official filing formats, bank reconciliation
7. Poll day / election night results	Not started	Not started	Whole module (Phase 3)
8. Constituent service platform	Not started	Not started	Whole module (Phase 3)

Partly built for calls means: works fully in demo with simulated calls; the live adapters exist but need the PO items below before real voters are called.

Built so far

Phase	Delivered
Phase 0 · Foundations	Monorepo, region configs (IN/CA), compliance engine, Postgres schema with Row-Level Security, OTP + JWT auth, tenants, content approvals, contacts with consent, audit log, CI with guardrails.
Phase 1 · Sell-first	Channels (mock, Vapi, Twilio SMS), AI calls and surveys with per-call compliance and evidence pack, voter page with read-aloud, AI assistant, share links and QR, React dashboard, demo seed.
Phase 2 · Ground game and money	Team and roles, offline booth worker PWA, area lists and results, events with permission gate, volunteer shifts and reminders, lawn sign routes, expenditure / finance with flags, sign-off lock and CSV registers.

03 · BEFORE ANYTHING GOES LIVE

P0: platform work for the first live campaign

None of these are visible in a demo, and all of them matter the first time a real voter gets a call or a real candidate logs in.

#	Work	Why	Size
1	SMS OTP provider for login (Twilio CA, DLT provider IN)	Codes only print to the server log today	S
2	Redis + BullMQ for call runs, reminders and reports, with row locking	In-process runner is safe with one server only	M
3	Redis-backed rate limits and sessions	Current limiter is per process	S
4	India DLT SMS adapter and template registration flow	India SMS (reminders, OTP, status updates) blocked without it	M
5	Vapi live verification: request fields, webhook payload, DTMF survey capture, recording retention	Adapter written from docs, not yet tested against a real call	M
6	Call cost capture into finance (per-minute from provider)	Calls count toward the candidate's spending limit	S
7	Evidence pack as signed PDF, not only JSON	Returning officers, MCMC and CRTC want a readable document	S
8	Consent capture on paper and IVR, and a data deletion job after the election	DPDP Act / privacy rules; retention promise	M
9	Production infrastructure per region: Terraform/CDK, RDS, ALB, TLS, Secrets Manager, backups, alarms	Data residency and reliability	M
10	Observability: Sentry, structured logs, provider cost dashboard	Find problems before candidates do	S
11	Security pass: dependency scan, secrets rotation plan, admin support-access review, penetration test	Election data is a target	M
12	Legal sign-off (IN + CA): calling hours, disclosure wording per language, consent texts, contracts, evidence format	The code blocks sends until these values are set	External

04 · PHASE 3

Results dashboards and constituent service

Tool 7: Poll day and counting day / election night

- Agent reporting from a phone link or an SMS keyword format, with booth / voting-place codes. **Core**
- India: poll-day turnout by booth through the day; counting-day round-wise view against the official ECI results feed.
- Canada: voting-place counts from scrutineers against the City's unofficial results.

- Duplicate and correction handling (latest wins, change is flagged), clear “campaign reported” labels, archive for the next election.
- Load testing at 10× expected traffic; offline queue reused from the worker app.

Size: L. Best built before the first real election day with a client.

Tool 8: Constituent service platform

- Ticket intake by web form, SMS and a Punjabi/Hindi voice helpline (Vapi collects issue and area).
- Assignment to office staff by area, status updates to residents by SMS, acknowledgement within a minute.
- Monthly reports by category and village/ward; “work done” export for the next campaign.
- Monthly subscription billing; this is the recurring-revenue product for sitting MLAs, MPs and councillors.

Size: L. Can be sold without an election date, so it can start as soon as Phase 3 begins.

Scale, polish and election-year readiness

Phase	Work	Size
Phase 4 · Scale and polish	Maps with real tiles and road routing for turfs and signs	M
	Household import from electoral roll copies the candidate legally receives (PDF/Excel), with source proof	M
	Pre-recorded audio pipeline for Punjabi and Hindi pages; self-hosted fonts; lighter voter page	M
	Official filing formats for finance registers once confirmed with election agents / the City	M
	Receipt photo upload with S3 in-region storage; bank statement reconciliation	M
	Multi-campaign agency view for political consultancies (white-label)	M
	French for the Canada edition; Tagalog voter-page content	S
Phase 5 · Election-year readiness	India: Punjab Vidhan Sabha 2027 package, Punjabi/Hindi pitch deck, MCMC workflow with the first clients	M
	Canada: Manitoba provincial 2027 package (provincial rules in the region config)	M
	Mobile app wrappers (Android first) for the worker app if field teams ask	M
	Pricing, metering and invoicing per campaign; usage limits per package	M

06 · RECOMMENDED ORDER

What to do next

- 1 This week:** deploy the demo server (handover document, section 05A) and start showing it to candidates.
- 2 Next 2–3 weeks:** P0 items 1–7 and 9–10, in parallel with the legal review (item 12).
- 3 Then:** first live pilot with one friendly candidate or sitting MLA, starting with the constituent service platform or issue surveys, the lowest-risk uses.
- 4 Phase 3:** constituent service first (sellable any time), then results dashboards before the next election day with a client.
- 5 Phase 4–5:** in time for the Punjab 2027 and Manitoba 2027 elections.

Keep the guardrails: no WhatsApp automation, no caste or religion data, no scraped or bought voter data, no deepfakes, one client per race, and nothing that touches official election systems.